

## ENGINEERING CHANGE NOTICE

Date: 01.08.14		ECN #: 378			
Project No.: D119-647 / D119-675.		Created By: <i>[Signature]</i>	Checked By: <i>CP</i>		
Project Name: A119 STEPS & BEARPAWS		Approved By: <i>[Signature]</i> (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: CREATED SRO0949SE (BEARPAWS) & SRO0948SE (STEPS)					
Notification/Acceptance	Affected	Authorization			
QA	<input checked="" type="checkbox"/>	P201-344 / P201-468			
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	<input checked="" type="checkbox"/>				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	<input checked="" type="checkbox"/>		CP	ASAP	01.08.31 CP
Update Pink File	<input checked="" type="checkbox"/>		DS	ASAP	01.08.31 CP
Update D-Part Master Binder		<input checked="" type="checkbox"/>			
Update Grey Project Binder	<input checked="" type="checkbox"/>		DS	ASAP	01.08.31 <i>[Signature]</i>
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>			
Update Change Record Form	<input checked="" type="checkbox"/>		DS	ASAP	01.08.31 <i>[Signature]</i>
Move Electronic File	<input checked="" type="checkbox"/>		DS	ASAP	01.08.31 <i>[Signature]</i>
Notify TCA of Change		<input checked="" type="checkbox"/>			
Notify FAA of Change		<input checked="" type="checkbox"/>			
Update QSI 021	<input checked="" type="checkbox"/>		DS	ASAP	01.08.31 <i>[Signature]</i>
Update QSI 036		<input checked="" type="checkbox"/>			
Scan & Frame Approvals	<input checked="" type="checkbox"/>		JS	<i>[Signature]</i>	01.08.30
Notes:					
<ul style="list-style-type: none"> <li>- ELECTRONIC BLUE FILES HAVE BEEN CREATED</li> <li>- ENSURE ALL KITS IN STOCK, IN PROGRESS, AND IN THE FUTURE HAVE THIS PAPERWORK</li> <li>- ALL D119-647-01, D119-675-011/-012 KITS IN STOCK SHOULD BE IDENTIFIED AS <u>CHG-001</u></li> </ul>					